# Apex Systems

## Fictional supplier proposal | RFP-2026-PORTAL

SYNTHETIC CLASSROOM DATA - All organizations, projects, contacts and claims in this proposal are invented.

## 1. Executive summary and requirement

The buyer seeks a cloud supplier-onboarding and procurement portal for 500 staff. The common scope is approval workflows, ERP connectivity, SSO, reporting, data migration and administrator training. Each bidder must describe capacity, delivery, total costs and operational support.

Apex Systems proposes delivery in 16 weeks at a fixed implementation price of INR 24,00,000. The following sections state our offered scope and limitations.

## 2. Proposed solution

Modular services expose versioned REST APIs with retry queues and idempotent ERP synchronization. Load tests target 2,000 concurrent users.

The base scope covers supplier registration, approval routing, purchase-request tracking and a reporting dashboard. Buyer staff supply clean master data and approve requirements. New third-party licensing is excluded unless explicitly priced.

# 3. Delivery, team and milestones

Delivery includes discovery in weeks 1-3, integration in weeks 4-10 and acceptance in weeks 11-16. A project manager and four engineers are assigned; client data availability may delay integration.

The buyer must provide an ERP sandbox, an identity-provider test account and a product owner. Scope changes require a written estimate and approval. Acceptance requires successful user journeys and resolution of critical defects.

## 4. Commercial proposal

| Item | Offer |
|---|---|
| Implementation (fixed) | INR 24,00,000 |
| Delivery schedule | 16 weeks |
| First-year support | Included in fixed price |
| Tax | GST excluded |
| Cloud hosting | Buyer account; usage billed separately |
| Payment milestones | 30% kickoff / 40% build / 30% acceptance |

Assumptions: one ERP instance, English interface and one data migration are included. Travel, custom mobile apps and ongoing cloud consumption are excluded. Renewal pricing after year one is subject to a new quote; this is a total-cost uncertainty.

# 5. Security, compliance and risk

Encryption uses TLS 1.3 in transit and AES-256 at rest. Role-based access, SSO, audit logs, daily backups and quarterly access reviews are included. Certification evidence is a fictional audit summary, not an independent certificate.

All claims are illustrative. The buyer should validate security evidence before any real procurement. Key shared risks include delayed sandbox access, poor source data and unapproved scope changes. The supplier will record issues and escalate unresolved dependencies to the buyer sponsor.

## 6. Support, experience and references

Business-hours support with a 2-hour critical response and 99.5% monthly availability target is included. Two fictional reference projects are listed; after-hours support costs extra.

Fictional reference directory: Cedar Training Cooperative, Mira Shah, reference@cedar.example; Blue Lake Services, Arun Das, reference@bluelake.example. These are invented classroom contacts and must not be contacted. Reference availability and comparability should be assessed from the stated project history.

## 7. Scope boundaries and confirmation

This document is a teaching artifact and is not a contractual offer. Unsupported items should receive conservative evaluation. The evaluation must use only this proposal and the active rubric; no external reputation or unstated capabilities should be assumed.