BrightPath Tech

Fictional supplier proposal | RFP-2026-PORTAL

SYNTHETIC CLASSROOM DATA - All organizations, projects, contacts and claims in this proposal are invented.

1. Executive summary and requirement

The buyer seeks a cloud supplier-onboarding and procurement portal for 500 staff. The common scope is approval workflows, ERP connectivity, SSO, reporting, data migration and administrator training. Each bidder must describe capacity, delivery, total costs and operational support.

BrightPath Tech proposes delivery in 8 weeks at a fixed implementation price of INR 11,00,000. The following sections state our offered scope and limitations.

2. Proposed solution

A configurable web portal will connect to the ERP using CSV imports. Real-time synchronization and load-test results are not included.

The base scope covers supplier registration, approval routing, purchase-request tracking and a reporting dashboard. Buyer staff supply clean master data and approve requirements. New third-party licensing is excluded unless explicitly priced.

3. Delivery, team and milestones

Delivery is planned in 8 weeks with configuration in weeks 1-3, import scripts in weeks 4-5 and testing in weeks 6-8. Two developers share testing duties; no contingency reserve is budgeted.

The buyer must provide an ERP sandbox, an identity-provider test account and a product owner. Scope changes require a written estimate and approval. Acceptance requires successful user journeys and resolution of critical defects.

4. Commercial proposal

Item	Offer
Implementation (fixed)	INR 11,00,000
Delivery schedule	8 weeks
First-year support	Included in fixed price
Tax	GST excluded
Cloud hosting	Buyer account; usage billed separately
Payment milestones	30% kickoff / 40% build / 30% acceptance

Assumptions: one ERP instance, English interface and one data migration are included. Travel, custom mobile apps and ongoing cloud consumption are excluded. Renewal pricing after year one is subject to a new quote; this is a total-cost uncertainty.

5. Security, compliance and risk

HTTPS and password authentication are proposed. Data residency, backup recovery tests, access review frequency and independent compliance evidence are not specified.

All claims are illustrative. The buyer should validate security evidence before any real procurement. Key shared risks include delayed sandbox access, poor source data and unapproved scope changes. The supplier will record issues and escalate unresolved dependencies to the buyer sponsor.

6. Support, experience and references

Email support is available on business days with a next-day response target. The team has one small fictional implementation and no independently verified enterprise references.

Fictional reference directory: Cedar Training Cooperative, Mira Shah, reference@cedar.example; Blue Lake Services, Arun Das, reference@bluelake.example. These are invented classroom contacts and must not be contacted. Reference availability and comparability should be assessed from the stated project history.

7. Scope boundaries and confirmation

This document is a teaching artifact and is not a contractual offer. Unsupported items should receive conservative evaluation. The evaluation must use only this proposal and the active rubric; no external reputation or unstated capabilities should be assumed.