NexaWorks

Fictional supplier proposal | RFP-2026-PORTAL

SYNTHETIC CLASSROOM DATA - All organizations, projects, contacts and claims in this proposal are invented.

1. Executive summary and requirement

The buyer seeks a cloud supplier-onboarding and procurement portal for 500 staff. The common scope is approval workflows, ERP connectivity, SSO, reporting, data migration and administrator training. Each bidder must describe capacity, delivery, total costs and operational support.

NexaWorks proposes delivery in 12 weeks at a fixed implementation price of INR 18,50,000. The following sections state our offered scope and limitations.

2. Proposed solution

The solution uses documented REST adapters, a staging environment and automated contract tests. Capacity planning targets 1,000 concurrent users; larger workloads require a separate sizing exercise.

The base scope covers supplier registration, approval routing, purchase-request tracking and a reporting dashboard. Buyer staff supply clean master data and approve requirements. New third-party licensing is excluded unless explicitly priced.

3. Delivery, team and milestones

A 12-week plan defines discovery, prototype, integration, migration rehearsal and acceptance gates. A RACI assigns a delivery manager, integration lead, three engineers and a QA lead. A two-week risk reserve and weekly risk register reviews are included.

The buyer must provide an ERP sandbox, an identity-provider test account and a product owner. Scope changes require a written estimate and approval. Acceptance requires successful user journeys and resolution of critical defects.

4. Commercial proposal

Item	Offer
Implementation (fixed)	INR 18,50,000
Delivery schedule	12 weeks
First-year support	Included in fixed price
Tax	GST excluded
Cloud hosting	Buyer account; usage billed separately
Payment milestones	30% kickoff / 40% build / 30% acceptance

Assumptions: one ERP instance, English interface and one data migration are included. Travel, custom mobile apps and ongoing cloud consumption are excluded. Renewal pricing after year one is subject to a new quote; this is a total-cost uncertainty.

5. Security, compliance and risk

SSO, least-privilege roles, encrypted backups and immutable audit logs are included. Recovery targets are RPO 24 hours and RTO 8 hours. Annual penetration testing is planned; no completed certification is claimed.

All claims are illustrative. The buyer should validate security evidence before any real procurement. Key shared risks include delayed sandbox access, poor source data and unapproved scope changes. The supplier will record issues and escalate unresolved dependencies to the buyer sponsor.

6. Support, experience and references

24x7 incident intake provides a 1-hour critical response and named escalation owner. Three fictional comparable projects include reference contacts, transition training and monthly service reviews.

Fictional reference directory: Cedar Training Cooperative, Mira Shah, reference@cedar.example; Blue Lake Services, Arun Das, reference@bluelake.example. These are invented classroom contacts and must not be contacted. Reference availability and comparability should be assessed from the stated project history.

7. Scope boundaries and confirmation

This document is a teaching artifact and is not a contractual offer. Unsupported items should receive conservative evaluation. The evaluation must use only this proposal and the active rubric; no external reputation or unstated capabilities should be assumed.